

SECTION 2.9 - Change Order

Change Order
No. 01

Date of Issuance:	Effective Date: 9-2-2025
Owner: Weber County	Owner's Contract No.: 25-115
Contractor: Asphalt Construction and Excavating Company	Contractor's Project No.:
Engineer: Gardner Engineering	Engineer's Project No.:
Project: Fairways Drive Road Project	Contract Name: NA

The Contract is modified as follows upon execution of this Change Order:

Description:

Attachments: See attached spreadsheet labeled Change Order #1

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price:	Original Contract Times:
\$ 1,670,166.14	Substantial Completion: November 1, 2025
	Ready for Final Payment: November 15, 2025 days or dates
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___:	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___:
\$	Substantial Completion:
	Ready for Final Payment:
	days
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
\$ 1,670,166.14	Substantial Completion:
	Ready for Final Payment:
	days or dates
[Increase] [Decrease] of this Change Order:	[Increase] [Decrease] of this Change Order:
\$ 232,282.00	Substantial Completion:
	Ready for Final Payment:
	days or dates
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
\$ 1,437,804.30	Substantial Completion:
	Ready for Final Payment:
	days or dates

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: _____
Engineer (if required)

By: _____
Owner (Authorized
Signature)

By: Clayton Monahan
Contractor (Authorized
Signature)

Title: _____
Date: _____

Title: _____
Date: _____

Title: Manager
Date: 08/26/25

Approved by Funding Agency (if applicable)

By: _____

Date: _____

Title: _____