

SECTION 00 63 49
WORK CHANGE DIRECTIVE

Work Change Directive No. 1

Date of Issuance: 09/15/26

Effective Date:

Owner: Weber County

Owner's Contract No.: 26-134

Contractor: Asphalt Construction and Excavating Company

Contractor's Project No.:

Engineer: Ashley Thoman

Engineer's Project No.:

Project: 2550 North Drainage Project

Contract Name:

Contractor is directed to proceed promptly with the following change(s):

Description: Addition of traffic signal conduits and additional asphalt removal and repaving.

Attachments: Estimate 1342 – Change Order 1 Request

Purpose for Work Change Directive:

Directive to proceed promptly with the Work described herein, prior to agreeing to changes on Contract Price and Contract Time, is issued due to: [check one or both of the following]

- ☐ Non-agreement on pricing of proposed change.
☐ Necessity to proceed for schedule or other Project reasons.

Estimated Change in Contract Price and Contract Times (non-binding, preliminary):

Contract Price \$69,064.00 increase

Contract Time 14 days increase

Basis of estimated change in Contract Price:

- ☐ Lump Sum ☐ Unit Price
☐ Cost of the Work ☐ Other

RECOMMENDED:

Engineer (Authorized Signature) 

Title: Project Manager

Date: 9/15/26

AUTHORIZED BY:

Owner (Authorized Signature) _____

Title: _____

Date: _____

RECEIVED:

Contractor (Authorized Signature) _____

Title: _____

Date: _____

ESTIMATE

Asphalt Construction &
Excavating
1256 N 1725 W, UT

clayton@asphaltconx.com
+1 (801) 831-0386
asphaltconx.com



Bill to
Weber County
2380 Washington Blvd #320
Ogden, Utah 84401

Ship to
Weber County
2380 Washington Blvd #320
Ogden, Utah 84401

Estimate details

Estimate no.: 1342
Estimate date: 09/09/2026

Job Name : Change Order 1 Request

#	Date	Product or service	Description	Qty	Rate	Amount
1.		Traffic Control	Additional Traffic Control with Flagging Operation for Multiple Days.	1	\$5,500.00	\$5,500.00
2.		Utility Adjustments	Place New Conduit for Future Traffic Signal with Boxes. CVE Price is \$13,550.00	1	\$15,582.00	\$15,582.00
3.		5" Asphalt	Additional Asphalt	400	\$96.05	\$38,420.00
4.		Striping	Additional Striping	1	\$1,544.00	\$1,544.00
5.		Remove Asphalt	Asphalt removal and Off-Haul	10200	\$0.34	\$3,468.00
6.		Mobilization	Additional Mobilization which actually includes overhead, testing and mob for additional work.	1	\$4,550.00	\$4,550.00
Total						\$69,064.00

Accepted date

Accepted by