



AIA Document G802[®] – 2017

Amendment to the Professional Services Agreement

PROJECT: *(name and address)*
Ogden Eccles Conference Center
Remodel
2415 Washington Blvd
Ogden, UT 84401

AGREEMENT INFORMATION:
Date: October 17, 2022

AMENDMENT INFORMATION:
Amendment Number: 001

Date: April 14, 2023

OWNER: *(name and address)*
Weber County, on behalf of
Weber County Culture, Parks &
Recreation
2415 Washington Blvd
Ogden, UT 84401

ARCHITECT: *(name and address)*
VCBO Architecture
524 South 600 East
Salt Lake City, UT 84102

The Owner and Architect amend the Agreement as follows:

Owner pursued and secured additional funding for the project, increasing the project's overall construction and FF&E costs to \$11,848,572.00.

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

Per our previous agreement the architect's fee is based on 7.5% of the construction and FF&E combined budget. We have reduced the budget number by the total value of the design fees for the project to reach the lower number of \$11,240,155.00. Therefore, the new design fee for the project is $\$11,240,155.00 \times 7.5\% = \$843,011.63 + \$44,100.00$ (Additional Service - Food Service Design) for a total fee of \$887,111.63.

See Exhibit 'A' attached for the overall project scope which is included in the design fees.

Schedule Adjustment:

SIGNATURES:

VCBO Architecture

ARCHITECT *(Firm name)*

SIGNATURE

Phil Haderlie, Principal
PRINTED NAME AND TITLE

4-19-2023
DATE

Weber County Culture, Parks &
Recreation

OWNER *(Firm name)*

SIGNATURE

Gage Froerer, Weber County
Commission Chair
PRINTED NAME AND TITLE

DATE