

SECTION 00 63 49
WORK CHANGE DIRECTIVE

Work Change Directive No. 1

Date of Issuance:	Effective Date:
Owner: Weber County	Owner's Contract No.:
Contractor: Alta Excavation	Contractor's Project No.:
Engineer: Ashley Thoman	Engineer's Project No.:
Project: 2200 South Improvement Project	Contract Name:

Contractor is directed to proceed promptly with the following change(s):
Description:

A4-Add one 4' MH	\$7,500
B1-Add 500 LF curb and gutter to the north side of 2200 S	\$14,075
B3-100 TN Roadbase	\$3,000
CO1-40 LF 8" PVC	\$4,200
CO2-1 inlet box	\$3,800

Attachments: [List documents supporting change]

Purpose for Work Change Directive:

Directive to proceed promptly with the Work described herein, prior to agreeing to changes on Contract Price and Contract Time, is issued due to: [check one or both of the following]

- ☐ Non-agreement on pricing of proposed change.
☒ Necessity to proceed for schedule or other Project reasons.


Estimated Change in Contract Price and Contract Times (non-binding, preliminary):

Contract Price \$32,575.00 increase
Contract Time no change

Basis of estimated change in Contract Price:

- | | |
|---|---|
| <input type="checkbox"/> Lump Sum | <input type="checkbox"/> Unit Price |
| <input type="checkbox"/> Cost of the Work | <input checked="" type="checkbox"/> Other |

AUTHORIZED:

Contractor (Authorized Signature) 
Title: OWNER
Date: 4-4-25

APPROVED BY:

Owner (Authorized Signature) _____
Title: _____
Date: _____