

**SECTION 00 63 49  
WORK CHANGE DIRECTIVE**

Work Change Directive No. 1

Date of Issuance: 2/28/2023	Effective Date:
Owner: Weber County	Owner's Contract No.:
Contractor: Leon Poulsen Construction Company	Contractor's Project No.:
Engineer: Ashley Thoman	Engineer's Project No.:
Project: 7500 West Storm Drain Improvement	Contract Name:

Contractor is directed to proceed promptly with the following change(s):  
Description: **Furnish and Install 2'-6" riser onto the 4'x4' junction boxes**

Attachments: Quote from Contractor-CO-Box Top Riser Sections

**Purpose for Work Change Directive:**

Directive to proceed promptly with the Work described herein, prior to agreeing to changes on Contract Price and Contract Time, is issued due to: [check one or both of the following]

- Non-agreement on pricing of proposed change.
- Necessity to proceed for schedule or other Project reasons.

**Estimated Change in Contract Price and Contract Times (non-binding, preliminary):**

Contract Price            \$3,470 increase  
Contract Time            7 days increase

**Basis of estimated change in Contract Price:**

- |   |   |
|---|---|
| <input type="checkbox"/> Lump Sum         | <input type="checkbox"/> Unit Price               |
| <input type="checkbox"/> Cost of the Work | <input checked="" type="checkbox"/> Other - Quote |

**RECOMMENDED:**

Engineer (Authorized Signature) \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

**AUTHORIZED BY:**

Owner (Authorized Signature) \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

**RECEIVED:**

Contractor (Authorized Signature) \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

February 27, 2023

Ashley Thoman, P.E.  
Weber County  
2380 Washington Blvd, Suite #240  
Ogden, UT 84401



Project Name: 7500 West Improvement Project

Subject: CO – Box Top Riser Sections

Ashley,

Listed below is our change order price to add 4' x 4' x 2'-6" tall precast box riser sections w/ frames to the new 4' x 4' precast boxes on the above referenced project.

**CO Bid Item(s):**

- |  |                        |              |
|--|------------------------|--------------|
| 1. Furnish & Install 4' x 4' x 2'-6" Tall Precast Box Riser Section w/ Frame | 2 EA @ \$1,735.00 / EA | = \$3,470.00 |
|--|------------------------|--------------|

TOTAL CO COST = \$3,470.00

If there are any questions or any required changes, please let me know.

Regards,

  
Alex Rountree  
LPC