

OGDEN VALLEY WAYFINDING PHASE 1 (2021) AGREEMENT – 2nd AMENDMENT

AMENDMENT #3

This is an amendment to the amended agreement, referenced above, which was made by and between the following parties and dated November 8, 2022.

Client

Weber County
2380 Washington Blvd
Ogden, UT 84401
(801) 399-8406

Contractor

Graphic House Inc.
8101 International Dr.
Wausau, WI 54401
(715) 842-0402

Amount

This Amendment does not change the contract amount from \$447,597.00.

Purpose of Amendment. The purpose of this Amendment is to change the Agreement for Professional Services for Ogden Valley Wayfinding Signage Plan, approved by the Board of Weber County Commissioners on May 25, 2021, and amended in a November 8, 2022 County Commission Meeting, to extend the contract timeline to July 1, 2023. The purpose of this latest amendment is to further extend the deadline from August 31, 2023 to October 31, 2023. The increase in time is to allow for completion of Phase 1 Wayfinding Sign installation. This amendment is in keeping with the original purpose of the Agreement.

Except as expressly provided in this Amendment, all provisions of the Agreement remain unaffected.

Additional Changes

Section 2.2, Work Process. Item C. of Section 2.2 (Contract Time) of the Agreement is hereby amended to change the previously agreed upon deadline from July 1, 2023 to October 31, 2023.

Execution

By their execution, the parties hereto agree to all of the terms and conditions of this Amended Agreement, effective as of the last date of signature. Each signatory represents that it has the full authority to enter into this Amended Agreement and to bind her/his respective party to all of the terms and conditions herein.

Contractor:

Client:

Signature: Bryan Borrell, President

Signature: Gage Froerer, Chair
Weber County Board of Commissioners

Date

Date

Attest: Ricky Hatch, CPA
Weber County Clerk Auditor