



MODIFICATION TO PROFESSIONAL SERVICES CONTRACT

Modification 1 to Professional Services Agreement Contract #: 6318 -HMGP 5388 Weber County Plan Update

SIGNATURE AND AUTHORIZATION

IN WITNESS WHEREOF, each Party represents that it has read this entire Modification and agrees to perform in accordance with the terms and conditions contained herein. Each Signatory to this Modification warrants by affixing his or her signature below that he or she is duly authorized to bind the party whom such Signatory represents.

FOR IEM

Signed by:

A blue ink signature of Keith Reynolds, written in a cursive style.

Keith Reynolds
Director, Contract Operations & Compliance

6/13/2025

Date

FOR CONTRACTOR

James H. Harvey
Weber County Commission Chair

Date

CONTRACTOR: Weber County Department of Emergency Management

CONTRACT NO.: 6318

MODIFICATION NO.: 001

DATE: April 23, 2025

PURPOSE: Weber County and IEM International, Inc. (IEM) agree to make Modification 01 to Contract Number 6318 as part of the Agreement to include a request for an extension notice for the reflective period of performance (08/31/2025). IEM understands the planning services for the Weber County project's objectives and requirements, including carrying out tasks required to complete the planning process outlined in the Scope of Work. IEM has grouped the RFP requests into six tasks, and sufficient time is needed for all project work completion and grant closeout.



Entire Agreement; Amendment(s):

An extension towards the period of performance for the current progress of the project shall allow the continuation until the plan has been developed and approved by both the State of Utah DEM and FEMA with a final draft completed to submit for adoption by the jurisdictions/agencies included in the plan and to include the critical benchmark date provided for submitting a completed draft plan to the State of Utah DEM for approval.

All OTHER TERMS AND CONDITIONS OF CONTRACT 6318 REMAIN UNCHANGED.

