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Date: January 22, 2025
To: Weber County Board of Commissioners
From: Scott Mendoza

Community Development Department
Agenda Date: January 28, 2025

Subject: Request for approval of Change Order #04R1 associated with the Wadman Corporation contract
for the construction of the Weber-Morgan Children’s Justice Center.

Attachments: A —Change Order #04R1

Summary:

The attached change order proposes additional charges and scope of work resulting in a $24,542.21 increase in the
cost of work previously agreed to in the CJC construction contract.

Most of this cost increase is due to replacing and appropriately upgrading the chain-link fence along the west side
of the Children’s Justice Center property. The reason that a section of the original fence was removed was because
there was a need to create a staging area on the adjacent property and improve site access. Without an adequate
staging area, materials were going to have to be stored offsite resulting in additional costs. Long lead times and
unpredictable material delivery dates is what prompted the contractor to order materials early, which drove the
need for staging and material storage space.

Other cost increases are related to modifications to the audio/visual and electrical layout, the addition of heat tape
to protect the roof, additional street striping, the addition of a hose bibb in the building, and two fire department
locks on a part of the fire suppression system.

The overall increase in project cost, accounting for all change orders including Change Order #04R1, is $465,757.98.
See below for a cost table. See Attachment A for Change Order #04R1 and its description of additional “out-of-
scope” work that will be performed.

Change Order #04R1 provides for the following:

Original contract price $6,650,000.00
Net change by previously authorized CO’s $441,215.77
Contract sum prior to CO#04R1 $7,091,215.77
Additional cost/work presented in CO#04R1 $234,843.93
Reduction of cost/work presented in CO#03 <$0.00>

Total Revised Contract sum after CO #04R1 $7,115,757.98

Community Development Department
801-625-3850 // 2380 Washington Blvd., Suite #250, Ogden, UT 84401
#WinninginWeber
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Project: 24-016 Weber / Morgan Childrens Justice Center
Contractor: Wadman Corporation

Change Order Number: 04R1
Date: 01/15/2025

This Contract is Changed as Follows:
WC-3 Add Black chainlink fence on west side per owners request
WC-19 AS| #22 added heat tape

WC-20 Per fire marshall site visit we are required to Add 2 FDC locks

WC-21R1 AS| 20R1 Street stripping
WC-23 RFI-140 Hose Bibb

WC-24 RFI-151 Condensing units vs power
WC-26 AS| 23 TV Add & Modifications

14,885.52
661.91
819.68

3,723.41
1,040.38
1,151.46
2,259.85
This Change Order Total: $  24,542.21

€ A AP PP

The Original Contract Sum:
The Net Change by Previous Change Orders:

$
$
The Previous Contract Sum, Prior to this Change Order: $
The Contract Sum will be Changed, in the Amount of: $

The Current Contract Sum: $

6,650,000.00 Original Completion Date: 11/24/2024
441,215.77

7,091,215.77
2454221 Changes to Contract this CO: (0 Days)

Previous Changes to Contract Time: (67 Days)

7,115,757.98  Current Completion Date: 01/30/2025

This Change Order identifies and provides full and complete satisfaction for all direct and indirect costs, including interest and all related
extensions to the time for Contract Completion, for the described changes in the Scope of the Work.

Contractor Acceptance Architect/Engineer Recommendation
Wadman Corporation
Name Dallin Chambers, Project Director Name Steve Lund, 5andqgs Assaciates Architects
Address 2920 South 925 West Address 2668 Granj/Ave Sdile 100 /7
Ogden, UT 8 Ogden, U 8@ 2
i L ’U( 115 [z
N _gnalure Date | Signature Date

Owner Acceptance Acceptance

Sharon Bolos
Name —Jdis-=arvey-\Weber County Name
Address 2380 Washington Bivd. Address

Ogden, UT 84401
| Signature Date | Signature Date

Version 05/04/20
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April 08, 2024

Steve Lund
Sanders Associates Architects
2668 Grant Ave Suite 100
Ogden, UT 84401
RE: 24-016 WEBER MORGAN CHILDREN'S JUSTICE CENTER OGDEN, UT
WC-03 ADD BLACK CHAIN LINK FENCE ON WEST SIDE PER OWNER REQUEST
Dear Steve,

We hereby submit the following change order to add a black chain link fence on the west side
per the owners request.

Cost Summary:

Custom Fence Co: $13,420.68
10% OH&P: $ 1,342,07
0.30% Builders Risk : $ 4429
0.53% Bond: $ 7848
Total This Change Order: $14,885.52

Wadman Corporation has included pricing for only those items that are clearly identified in the
change order description.

Please Initiate a written approval for this work no later than 4/15/2024. Written approval is
required by the listed date to order materials, to help eliminate price increases and for long lead
items. Pricing is valid for (14) days.

If you have any further questions, please do not hesitate to ¢a

Sincerely,
Ww/

Robert McBride Name:/
Project Manager Date:

Apprbval by Architect Authorized R

ep entative

Name:
Date:

Approval by Owner Authorized Representative

www.wadman.com * 2920 S. 925 W. » Ogden, UT 84401 * Phone 801-621-4185 ¢ Fax 801-621-7232
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September 23, 2024

Steve Lund

Sanders Assoclates Architects
2668 Grant Ave Suite 100
Ogden, UT 84401

RE: 24-016 WEBER MORGAN CHILDREN'S JUSTICE CENTER OGDEN, UT
WC-19 AS] 22 HEAT TAPE MOD

Dear Steve,

We hereby submit the following change order for ASt 22 Heat tape MOD.

Cost Summary:

Myriad: $ 698.77
10% OH&P: $ 2558
0.30% Builders Risk : $ 197
0.53% Bond: $ 349
Total This Change Order:; $ 661.91

Wadman Corporation has included pricing for only those items that are clearly identified in the
change order description.

Please initiate a written approval for this work no later than 09/30/2024. Written approval is
required by the listed date to order materials, to help eliminate price Increases and for long lead
items. Pricing is valid for (14) days.

If you have any further questions, please do not hesitate to call.

% Z/

Robert McBride Name: /g /5( .

Project Manager Date: __L%@z%z%__
Approval by Architect Authorized Representative

Name:
Date:
Approval by Owner Authorized Representative

www.wadman.com ¢ 2920 S. 925 W. » Ogden, UT 84401 « Phone 801-621-4185 » Fax 801-621-7232
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October 10, 2024

Steve Lund

Sanders Associates Architects
2668 Grant Ave Suite 100
Ogden, UT 84401

tloay Be o Bt B0
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RE: 24-016 WEBER MORGAN CHILDREN'S JUSTICE CENTER OGDEN, UT
WC-20 ADD 2 FDC LOCKS
Dear Steve,

We hereby submit the following change order for Add 2 FDC lacks. Per fire marshall site visit we
are required to have.

Cost Summary:
State Fire: $ 739.02 ‘
10% OH&P: $ 7390
0.30% Builders Risk : $ 244
0.53% Bond: $ 432
Total This Change Order: $ 819.68

Wadman Corporation has included pricing for only those items that are clearly identified in the
change order description.

Please initiate a written approval for this work no later than 10/17/2024. Written approval is
required by the listed date to order materials, to help eliminate price increases and for long lead
items. Pricing Is valid for (14) days.

1
4
.

If you have any further questions, please do not hesitate to call.

Slnce% é
R’obert McBride Name: é&

Project Manager Date: A ]
Approval by Architect Authorized epresentahve

Name:
Date:
Approval by Owner Authorized Representative

www.wadman.com » 2920 S. 825 W. » Ogden, UT 84401 * Phone 801-621-4185 * Fax 801-621-7232
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October 17 2024

Steve Lund

Sanders Associates Architects

2668 Grant Ave Suite 100

Ogden, UT 84401

RE: 24-016 WEBER MORGAN CHILDREN'S JUSTICE CENTER OGDEN, UT
WC-21R1 ASI 20R1 Street stripping

Dear Steve,

We hereby submit the following change order for ASI 20R1 Street stripping.

Cost Summary:

Morgan Asphalt: $3,357.00
10% OH&P: $ 335.70
0.30% Builders Risk : $ 11.08
0.53% Bond: $ 1063
Total This Change Order: , $3,723.41

Wadman Corporation has included pricing for only those items that are clearly identified in the
change order description.

Please initiate a written approval for this work no later than 10/24/2024. Written approval is
required by the listed date to order materials, to help eliminate price increases and for long lead
items. Pricing is valid for (14) days. .

If you have any further questions, please do not hesitate to call.

Sincerely, '

W

Robert McBride Name:

Project Manager Date:
Approval by Architect Authorized Representative
Name:
Date:

Approval by Owner Authorized Representative

www.wadman.com ¢ 2920 S. 925 W. « Ogden, UT 84401 « Phone 801-621-4185 + Fax 801-621-7232
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November 19 2024

Steve Lund

Sanders Associates Architects
2668 Grant Ave Suite 100
Ogden, UT 84401

RE:  24-016 WEBER MORGAN CHILDREN'S JUSTICE CENTER OGDEN, UT
WC-23 RFI-140 HOSE BIBB

Dear Steve,

We hereby submit the following change order for RFI-140 Hose Bibb.

Cost Summary:

Strive Construction: $ 938.00
10% OH&P: 3 93.80
0.30% Builders Risk : 3 3.10
0.53% Bond: 3 5.48
Total This Change Order: $1,040.38

Wadman Corporation has included pricing for only those items that are clearly identified in the
change order description.

Please initiate a written approval for this work no later than 11/26/2024. Written approval is
required by the listed date to order materials, to help eliminate price increases and for long lead
items. Pricing is valid for (14) days.

If you have any further questions, please do not hesitate to call.

Robert McBride Name: Fs 7

Project Manager Date: 7] ‘/7/9/ 7_524 omees
Approval by Architect Alithorized Representative

Name:
Date:
Approval by Owner Authorized Representative

www.wadman.com + 2920 S. 925 W. » Ogden, UT 84401 * Phone 801-621-4185 * Fax 801-621-7232



