## FIRST AMENDMENT TO THE RINGCENTRAL STATEMENT OF WORK FOR IMPLEMENTATION SERVICS

This First Amendment to the RingCentral Statement of Work for Implementation Services (this "First Amendment"), amends the RingCentral Office Statement of Work for Implementation Services (the "SOW")) by and between Weber County Government ("Customer" or "You") and RingCentral, Inc. ("RingCentral"), dated June 29<sup>th</sup>, 2021. The Parties agree to amend the SOW as follows. Capitalized terms not defined herein shall have the same meanings as set forth in the SOW.

1. As of the Effective Date, the preamble table shall be stricken in its entirety and replaced with the following:

Weber County Government	
U2021-01991728	
\$70,775.00 USD	
	U2021-01991728

Project Phases: Multi-Phase Project - Per Milestone

	Service	Scope of the Phase	Value	Completion Criteria
Phase 1a	RingCentral Office NRC	Planning and Design & NRA	\$14,975 (Plus all applicable taxes and expenses)	Completion of Professional Services described in section 2 of this SOW
Phase 1b	RingCentral Office NRC	User Interface Build Out	\$14,975 (Plus all applicable taxes and expenses)	Completion of Professional Services described in section 3.1 of this SOW
Phase 1c	RingCentral Office NRC	Go Live Support and Training	\$29,950 (Plus all applicable taxes and expenses)	Completion of Professional Services described in section 4, 5 & 6 of this SOW
Phase 2	Configuration data extraction (Avaya Platform)	All the Professional Services described in section #3.2 of the SOW	\$3,000 (Plus all applicable taxes and expenses)	Completion of Professional Services described in section 3.2 of this SOW
Phase 3 NRC	Analog Gateway Solution Project Management/Re mote support	Each location listed in Appendix C and section 3.3 of this SOW for remote deployment constitutes an independent project phase	\$7,875 (Plus all applicable taxes and expenses)	Completion of Professional Services described in section 3.3 of this SOW

2. Subject to the modifications set forth in this First Amendment, the SOW shall remain unchanged and in full force and effect.

Customer	KingCentral
Weber County Government	RingCentral, Inc.
	Docusigned by:  Jackie Robbe  By:
Ву:	By:
Name:	Name:
Title:	Senior Director, Professional Services Title:
Date:	9/16/2021 Date:

## Fowers, Quinn

From:

Andrew Trombley <andrew.trombley@ringcentral.com>

Sent:

Thursday, September 16, 2021 11:30 AM

To:

Fowers, Quinn

Subject:

[EXTERNAL] Re: Ring Central Amendment

**CAUTION:** This email originated from outside Weber County. Do not click links or open attachments unless you know the sender and are expecting the link or attachment. **Think Before You Click!** 

Hi Quinn,

It splits the project into milestones. Cost is the same but it would require sign off for data collection, build, UAT, and then the completion of all go lives. It just changing the milestone structure to align with the way we are doing this project with the team. All in all it is same cost.

Regards,

## **Andrew Trombley MSA, PMP**

PROJECT MANAGER - PROFESSIONAL

**SERVICES** 

Connect with me: +1-720-459-6662 ANDREW.TROMBLEY@RINGCENTRAL.COM



## RingCentral

From: "Fowers, Quinn" <qfowers@webercountyutah.gov>

Date: Thursday, September 16, 2021 at 11:22 AM

To: Andrew Trombley <andrew.trombley@ringcentral.com>

Subject: RE: Ring Central Amendment

[EMTERNAL]

Hi Andrew,

What all does this affect? Any cost changes? I need to decide if this has to go through our contracts workflow for Commission signature or not.

Thanks, Quinn

Quinn G. Fowers

Director, Information Technologies & Digital Services E: <a href="mailto:qfowers@WeberCountyUtah.gov">qfowers@WeberCountyUtah.gov</a> | P:801.399.8552

From: Andrew Trombley <andrew.trombley@ringcentral.com>

Sent: Thursday, September 16, 2021 11:05 AM