

**AGREEMENT FOR PROFESSIONAL SERVICES FOR OGDEN VALLEY
WAYFINDING SIGNAGE PLAN**

AMENDMENT #1

This is an amendment to the Agreement referenced above, which was made by and between the following parties and dated September 25, 2018.

Client

Weber County
2380 Washington Blvd
Ogden, UT 84401
(801) 399-8406

Designer

Tangram Design, LLC
820 Santa Fe Drive
Denver, CO 80204
(303) 777-8878

Amount

This Amendment changes the contract amount from \$75,495.00 to \$82,500.

Purpose of Amendment. The purpose of this Amendment is to change the Agreement for Professional Services for Ogden Valley Wayfinding Signage Plan, approved by the Board of Weber County Commissioners on September 25, 2018, to increase the contract amount to include an additional \$7,005.00. The increase is to compensate for multiple bid assistance and redesigns that were not originally anticipated, and to include construction administration oversight from Tangram Design, L.L.C. for the duration of the sign construction activities. These amendments are keeping with the original purpose of the Agreement and the request for proposals.

Except as expressly provided in this Amendment, all provisions of the Agreement remain unaffected.

Additional Changes

Section 2.2, Work Process. Task #2 of Section 2.2 of the Agreement is hereby amended to include Construction Administration. The Designer will do the following:

- Prepare final artwork of sign layouts for use by sign fabricator
- Review fabricator shop drawings and provide responses to any Requests for Information (RFI)
- Review all paint and vinyl samples and evaluate the sign prototype at the fabricator's shop
- Conduct conference call meetings and coordinate communication with Weber County or sign fabricator, as needed, to maintain quality control throughout the fabrication process

- Perform an onsite survey of final installed signs
- Prepare a punch-list summary to identify any issues that the fabricator needs to address

Section 5.1, Term of Agreement. The term of the Agreement is hereby amended to change the date on which the Designer will complete services. Unless the parties mutually agree otherwise in writing, Designer will complete services no later than October 31, 2022, or upon final acceptance of Wayfinding signage.


Execution

By their execution, the parties hereto agree to all of the terms and conditions of this Amended Agreement, effective as of the last date of signature. Each signatory represents that it has the full authority to enter into this Amended Agreement and to bind her/his respective party to all of the terms and conditions herein.

Designer:



Signature: George Jim, Owner



Date

Client:

Signature: James "Jim" H. Harvey, Chair
Weber County Board of Commissioners

Date

Attest: Ricky Hatch, CPA
Weber County Clerk Auditor