

RingCentral Professional Services

Change Order Form for Implementation Services

This Change Order to the Statement of Work is subject to the Professional Services Agreement (the “**PS Agreement**”) by and between Customer and RingCentral with the Effective Date listed below, establishes a change to the project scope or budget. By executing this Change Order, the parties agree to be bound by the terms and conditions set out in the PS Agreement with respect to the Services to be performed under the PS Agreement and Statement of Work (“**SOW**”) indicated below as modified by this Change Request. Changes with no cost impact can be authorized with email, cost impacting changes require an executed signature.

Effective Date of PS Agreement: 6/29/21	Effective Date of SOW: 6/29/21		
Project Name: Weber County	Customer Name: Weber Couty	Original Quote Number: UC-01991728	Change Order Quote Number: U2021-02169171
Request Date: 9/16/21	Requested by: Terry Call	Requestor Phone:	Requestor email: tcall@co.weber.ut.us
Phase No.			
DESCRIPTION OF CHANGE			
<p>1. Add one additional Network Readiness assessment for Weber County.</p> <p>RingCentral will provide the Customer with one (1) assessment of the customer’s primary Internet Service Provider (ISP) connection to and from RingCentral. This connection will be at the customer’s firewall (edge).</p> <p>i. RingCentral’s Network Engineer will provide the following:</p> <p>a. RingCentral Network Requirements Documentation;</p> <p>b. Satellite installation guide;</p> <p>c. Assistance with satellite installation; d. Document and share results of network assessment for customer reference;</p>			

1. Add One Network Readiness Assessment		1: \$1,000
CHANGE DETAILS		
Change Item or Deliverable:	Additional NRA	
Change From:		
Change To:		
Reason/Justification for Change:		
Impact to Schedule:		
Impact to Project Cost:	+ \$1,000	
Assumptions / Constraints / Dependencies:		
Risks:		
Test Plan:		
Backout Plan:		
Change Window:		

BY SIGNING BELOW, the Parties have each caused this Change Order to be signed and delivered by its duly authorized representative as of the date Customer signs below (the **"Effective Date"**).

Customer

RingCentral

Weber County

RingCentral, Inc.

By: _____

By: _____

Name: Quinn Fowers

Name: _____

Title: Director, IT

Title: _____

Date: _____

Date: _____

In Process

