

Date:	February 16, 2024
То:	Weber County Board of County Commissioners
From:	Scott Mendoza Community Development Department
Agenda Date:	February 27, 2024
Subject:	Request for approval of Change Order #01 associated with the Wadman Corporation contract for the construction of the Weber-Morgan Children's Justice Center.
Attachments:	A – Change Order #01 B – Original Cost Proposal

#### Summary:

The attached change order provides for a reduction in cost and scope of work in the construction contract associated with building the new Weber-Morgan Children's Justice Center. According to the original contract, Wadman Corporation's work, as general contractor, includes supplying and installing interview room (audio/video recording) equipment. The county has decided to work directly with and manage the sub-contractor that provides these specialized supplies and services; therefore, the cost and obligation to provide this work can be removed from the contract with Wadman Corporation.

The project schedule will not be changed by this change order.

Change Order #01 provides for the following:

Original Contract Price	\$6,650,000
iRecord Digital Video/Audio Recording System Credit	(\$37,185)
Total revised contract amount after CO #01:	\$6,612,815

Attachment A 1 of 5



February 06, 2024

Steve Lund Sanders Associates Architects 2668 Grant Ave Suite 100 Ogden, UT 84401

### RE: 24-016 WEBER MORGAN CHILDREN'S JUSTICE CENTER OGDEN, UT

## WC-01 CREDIT BACK FOR AV CAMERAS & AUDIO WSI (CONTRACTED BY OWNER)

Dear Steve,

We hereby submit the following change order for a credit back due to the owner contracting for the Video / Audio for WSI.

#### Cost Summary:

Wadman Corporation:

#### Total This Change Order:

Wadman Corporation has included pricing for only those items that are clearly identified in the change order description.

Please initiate a written approval for this work no later than 02/13/2024. Written approval is required by the listed date to order materials, to help eliminate price increases and for long lead items. Pricing is valid for (14) days.

If you have any further questions, please do not hesitate to call.

Sincerely, Inh

Robert McBride Project Manager

Name: (Original Is Signed)
Date:

Approval by Architect Authorized Representative

Name: \_\_\_\_\_\_ Date:

Approval by Owner Authorized Representative

<u>(\$37.185.00)</u>

(\$37,185.00)


	Deductive	Charge O	where	2 of 5
		Charge D	cord	
	GIES			
	iRecord Digital Video/Audio Recording System for Interviews			
	Prepared For: Weber-Morgan CJC - Wadman Construction 10-11-23 Proposed Solution: iRecord Universe - Three Room Configuration	Prepared By: Ryan Vogt Date:10-11-23		
Y	DESCRIPTION	PART #	UNIT PRICE	EXTENDED
	iRecord Universe IP Recording System - Configured IR-Universe Systems iRecord Universe Software includes: Redaction, Multi-Department security, Chain of Evide Universe Desktop, Local Evidence Vault, 10x iRecord Thick Client Licenses, Remote Live import, Picture-in-picture One Year Hardware and Software Warranty	nce Audit Report, Export to DVD+	USB, Remote Contro	I On/Off, quired), File
	iRecord Universe IP Turnkey Recording System (3 Room)	IR-Universe (3)	\$16,369.00	\$16,369.00
1	Hardware Upgrade Backup Interview Capture Hard Drive	HDD-SATA-6TB	\$449.00	\$449.00
4	iRecord Dry Contact Switches (On/Off Switches)	IDD-OATAOID		ALC: NOTE:
	Single Gang Switch Plate w/ Push-Button - Stainless Steel	SM-SGSPL7-SS	\$99.00	\$297.00
	System Accessories	AX 00075 V	S1 120 00	56 834 00
	Axis 3375 IP Camera (Vari-focal 3-10 MM) AXIS 64 GB microSDXC - Class 10 - 20 MB/s Read - 20 MB/s Write	AX-P3375-V AX-5801	\$1,139.00	\$6,834.00 \$207.00
	AKG Professional Weather Resistant Wall-Mount Boundary Mic	CN-PZM11LLWR	\$349.00	\$1,047.00
	Mini PC (For Remote Monitoring)	PC-Mini	\$459.00	\$1,377.00
	Network / USB Adapter	AD-NTWKUSB	\$79.00 \$199.00	\$237.00 \$597.00
	Keyboard and Mouse - Wireless Blutooth Uninterruptible Power Supply 1000VA - For Single Workstation	KBDMOU-BT UPS1000	\$199.00	\$319.00
	Viewsonic 22" LCD Monitor	MON22	\$379.00	\$379.00
-	Computer Speakers	COMPSPKRS	\$59.00	\$59.00
	16-Port Gigabit Ethernet Unmanaged PoE Switch with 16 x PoE+ @ 183W	NG-GS116PP	\$519.00	\$519.00
	Installation and Training Services On Site Installation (Subject To Change After Site Survey) Excludes cable and cable Installation	Inst-On-Sie	\$4,995.00	\$4,995.00
	Cloud Services iRecord Cloud	IR-CL01-0050 Small		\$3,500.00
d'an	Service Agreements			
	REMOTE COVERAGE			
	FOUR YEAR Pre-Paid Extended Warranty Option- Total of FIVE Years Coverage	TSAR	\$10,328.00	\$0.00
-	THREE YEAR Pre-Paid Extended Warranty Option- Total of FOUR Years Coverage TWO YEAR Pre-Paid Extended Warranty Option- Total of THREE Years Coverage	TSAR TSAR	\$8,607.00	\$0.00 \$0.00
	ONE YEAR Extended Warranty Option	TSAR	\$3,443.00	\$0.00
Iter I		and the second second second	SYSTEM TOTAL	\$37,185,00
<b>L</b>	Terms and Conditions ADDITIONAL AGREEMENTS: Please see the separate documents <i>iRecord Scope of Work</i> Technical Services Agreement if applicable. TAXES: This quote does not include State and Local taxes. Customer to provide tax exempt			greement, and
	IR-CLOUD SUBSCRIPTION PAYMENT TERMS: Subject to anything in the Services Agreem due hereunder in U.S. Dollars, and in full within thirty (30) days following Customer's receipt or due to WSI Technologies, which is not paid within thirty (30) days following the date of Custor to any other rights it may have hereunder, apply interest at the rate of one and one-half perceipt from the due date through the date of payment. In addition to the rights WSI Technologies he good faith dispute, remain unpaid for ten (10) days after the invoice date due, Word Systems Solution until such time as Customer's account is made current. USAGE: Word Systems monitors Customer's usage of the licensed SaaS Solution on a quar any quarter exceeds such SaaS Solution's product usage limit, Word Systems reserves the r product for the next renewal Subscription Term in accordance with Customer's actual usage, shall be the difference between the prorated fees for the SaaS Solution product matching Cu: SaaS Solution product and/or (c) suspend access to, or cease providing the SaaS Solution u for Customer's actual usage.	ent to the contrary, Customer sha f Word Systems' invoice for clouc mer's receipt of Customer's invoice ent (1½%) per month, or such less as under this Agreement, if any au may, at its option, suspend acce- terly basis. If Customer's usage of ight to (a) automatically upgrade ( (b) invoice Customer on a quarter stomer's usage for the quarter an	all pay to Word System 1 services. With respe- te, WSI Technologies ser amount required by mounts, which are not ss to, and cease provi- of the licensed SaaS S Customer's licensed S rly basis for the exces the protect fees for	ct to any amount may, in addition y law, assessed the subject of a ding the SaaS solution during aaS Solution s usage, which r the licensed
3	EQUIPMENT/HARDWARE TERMS AND CONDITIONS - Notwithstanding anything herein to purchases of [Hardware]. DELIVERY: Please allow estimated 60-90 days from date of written purchase order (or date or RETURNS: Custom equipment orders may not be returned. Stock merchandise and accessor fee of not less than twenty-five percent (25%) or such greater restocking fee as determined b PAYMENT: Payment terms; 50% with order, 50% upon system installation. Special Payment	of first payment when applicable) in ories may be returned if in the orig y WSI Technologies' supplier is p	for delivery. jinal packaging provide aid by customer.	10-10

# Attachment A 3 of 5

	3	3 of 5			
QTY	DESCRIPTION		PART #	UNIT PRICE	EXTENDED
C	INCIDENTAL, CONSEQUENTIAL OR OT ECONOMIC ADVANTAGE) ARISING OL USE OR INABILITY TO USE THE SAAS INACCURACY, ERROR OR OMISSION, HAS BEEN PREVIOUSLY ADVISED OF FROM OR RELATING TO THE SERVICI MONTH PERIOD IMMEDIATELY PRECE	IT SHALL EITHER PARTY BE LIABLE TO ANYONE FOR THER DAMAGES OF ANY TYPE OR KIND (INCLUDING JT OF, OR IN ANY WAY CONNECTED WITH THE SERV SOLUTION, OR FOR ANY CONTENT OBTAINED FROM REGARDLESS OF CAUSE IN THE CONTENT, EVEN IF THE POSSIBILITY OF SUCH DAMAGES. IN NO EVENT ES AGREEMENT EXCEED THE AMOUNTS ACTUALLY EDING THE EVENT GIVING RISE TO SUCH LIABILITY.	LOSS OF DATA, F /ICES AGREEMEN M OR THROUGH T F THE PARTY FRC T SHALL WORD S PAID BY AND/OR	REVENUE, PROFITS, USE C NT, INCLUDING BUT NOT LII IHE SAAS SOLUTION, ANY I M WHICH DAMAGES ARE I YSTEMS' AGGREGATE LIAE DUE FROM CUSTOMER IN	NR OTHER MITED TO THE INTERRUPTION, BEING SOUGHT BILITY ARISING THE TWELVE (12)
D	incorporated by reference, constitutes the purchase order or similar document will b QUOTATION IS VALID FOR 90 DAYS.	his price list and all of its attachments, license terms and c e entire agreement with respect to its subject matter. No ir e binding on Word Systems. hnologies, 9045 River Road, Suite 125, Indianapolis, IN 4	nconsistent or addi	tional terms submitted by Cus	stomer in any
and the					
	Customer Signature:	Р	PO#:		
	Printed Name:	D	Date:		
	Title:				

Attachment A 4 of 5

3 Room 2 Camera with Switch using I/O Port



Legend

, . "

CAT6e cable = \_\_\_\_\_\_ \_\_\_\_ Camera = J>> Microphone= J Push Button/Toggle Switch= I

Note: In wall cameras, switches, and microphones need a 3" deep single gang box

					Myriad	A-Crew Electric	Reliant Electric	CTI			
26 0000		Electrical	16-1600 S	\$845,297	\$845,297	\$887,500	\$929,485	\$1,137,589			
		Fire Alarm		inc	inc	inc	inc	inc			
		Tranformer / Boring		inc	inc		inc	inc			
27 0500		Voice/Data Cabling	Voice/Data Cabling				By OWNER				
					WSI Tech	Contracted By Owner - Will be	a deductive change order to c	redit back			
	OWNER PREFERRED	Interview Recording System	16-1602 G	\$37,185	\$37,185			E. LANDER MARKE			



			Schedule of V	/alues						
	10-24-23									
Div	Scope		Bid Estimate	Subcontractor		Comments				
01	Construction Fee %	\$	-							
01	Act of Philantrophy/ Donation									
01	Overhead	\$	314,481.00							
01	Bonds	\$	37,001.00							
01	Contractor Change Order Markup									
01	Builder's Risk Insurance	\$	19,917.00							
01	Winter Conditions	\$	50,000.00							
01	General Conditions (Required if not part of fee)	\$	210,939.00							
	Subtotal	\$	632,338.00		\$	632,338.00				
Div	Scope	,	Bid Estimate	Subcontractor		Comments				
	Scope		Diu Estimate	Subcontractor		Comments				
02	Earthwork & Utilities	\$	1,023,328.00	Kory Heslop						
02	Asphalt Paving	\$	114,184.00	C&B Asphalt						
02	Landscape	\$	175,631.00	Lawson Landscape, Custom Fence						
03	Concrete	\$	542,000.00	Crowther Concrete						
04	Masonry	\$	42,609.00	EMCO						
05	Metals	\$	289,857.00	Rightway Steel						
06	Rough Carpentry	\$	369,058.00	Moonstone Construction						
06	Architectural Woodwork	\$	168,121.00	Precision Cabinet						
07	Thermal and Moisture Protection	\$	489,832.00	Greenhome, D7 Roofing						
08	Doors	\$	142,670.00	Bezer						
08	Windows and Glazing	\$	217,430.00	Gordon's Glass						
09	Finishes	\$	594,577.00	BK Drywall, OC Tile, Hart Floor, Paint Works						
10	Specialties	\$	27,433.00	Architectural Components						
12	Furnishings	\$	5,130.00	Scottco	Roller Windo	ow Shades Only				
L4	Elevator	\$	107,975.00	тке						
21	Fire Sprinkler	\$	198,107.00	Halo Fire						
22	Plumbing	\$	168,685.00	Strive Co						
23	HVAC	\$	374,365.00	Emerald Mechanical						
26	Electrical	\$	966,670.00	Myriad Electric, WSI Technologies						
	Subtotal	\$	6,017,662.00		\$	6,017,662.0				
	Total Cost		0,017,032.00		\$	6,650,000.00				

BY OWNER / CLARIFICATION							
	Addendums 1,2,3,4 acknowledged						
	Testing						
	Permits						
	Voice / Data cabling (Bid includes rough in only)						
	WSI Technologies Interview Recording Systems is in						
	Geotech says to remove 2-8 ft on undocumented fill, this is very vauge. We have included 9000 cubic yard of import in our bid.						

www.wadman.com • 2920 S 925 W • Ogden, UT 84401 • Phone 801-621-4185 • Fax 801-621-7232