



AIA® Document G802® – 2017

Amendment to the Professional Services Agreement

PROJECT: *(name and address)*
2023.010.00 Weber County Jail
Additions and Community Release
Facility

AGREEMENT INFORMATION:
Date: April 18, 2023

AMENDMENT INFORMATION:
Amendment Number: 002

Date: 8/31/2023

OWNER: *(name and address)*
Weber County

ARCHITECT: *(name and address)*
GSBS PC, dba GSBS Architects

The Owner and Architect amend the Agreement as follows:

1. Provide Programming Services for the Sheriff's Office portion of the Project

2. Modify the Schematic Design Services as follows:

- Implement the MMH/Transportation portion of the Project as a remodel/addition in lieu of the stand-alone facility that was previously anticipated;
- Provide Schematic Design Services for a 4-story building of approximately 120,000 square feet incorporating these program elements:
 - Sheriff's Office
 - Out of Custody/Diversion Unit
 - Shell space for future county tenants
- Provide Schematic Design Services for the spaces to be remodeled as a result of the relocation of existing Medical and Mental Health uses in the existing jail.
- Suspend Schematic work on the Additional Housing Pods portion of the Project;

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

An increase of \$152,472, as follows:

1. Programming services:	\$7,500
2. Schematic Design Services:	
MMH/Transportation:	\$60,718
OoC/Diversion:	(\$13,260)
Sheriff's Office/Tenant:	\$210,550
Interior Remodel:	\$23,514
Unbilled portion of Housing Pods:	(\$136,550)
 Total for SD:	 \$144,972


Schedule Adjustment:

To be determined

SIGNATURES:

GSBS Architects

ARCHITECT (Firm name)



SIGNATURE

Kevin B. Miller, FAIA, President

PRINTED NAME AND TITLE

9/13/2023

DATE

OWNER (Firm name)

SIGNATURE

PRINTED NAME AND TITLE

DATE