



Weber County Planning Division

MEMORANDUM

To: Weber County Commissioners
From: Tammy Aydelotte, Planning
Date: November 8, 2022
Subject: Deadline Extension for Phase 1 Wayfinding Installation

County Commissioners,

Attached to this memo is a signed amendment (Amendment #2) to an approved contract between Weber County and Graphic House Inc. (approved and executed May 4, 2021), for installation of Phase 1 Wayfinding signage. The County would like to extend the deadline for installation from October 31, 2022 to August 31, 2023.

Please feel free to contact me with any questions.

Best,

Tammy Aydelotte
Planner II
801-399-8794
Weber County Planning Division

OGDEN VALLEY WAYFINDING PHASE 1 (2021) AGREEMENT – 2nd AMENDMENT

AMENDMENT #2

This is the second amendment to the agreement referenced above. The first amendment was made by and between the following parties and executed April 5, 2022.

Client

Weber County
2380 Washington Blvd
Ogden, UT 84401
(801) 399-8406

Contractor

Graphic House Inc.
8101 International Dr.
Wausau, WI 54401
(715) 842-0402

Amount

This Amendment does not change the contract amount from \$447,597.00.

Purpose of Amendment. The purpose of this Amendment is to change the Agreement for Professional Services for Ogden Valley Wayfinding Signage Plan, approved by the Board of Weber County Commissioners on April 5, 2022, to extend the contract timeline to August 31, 2023. The increase in time is to accommodate for unanticipated installation difficulties, to allow for sufficient time to complete Phase 1 of the Ogden Valley Wayfinding Signage Plan. This amendment is in keeping with the original purpose of the Agreement.

Except as expressly provided in this Amendment, all provisions of the Agreement remain unaffected.

Additional Changes

Section 2.2, Contract Time. Item C. of Section 2.2 (Contract Time) of the Agreement is hereby amended to change the previously agreed upon deadline from October 31, 2022 to August 31, 2023.

Execution

By their execution, the parties hereto agree to all of the terms and conditions of this Amended Agreement, effective as of the last date of signature. Each signatory represents that it has the full authority to enter into this Amended Agreement and to bind her/his respective party to all of the terms and conditions herein.

Contractor:



Signature: Bryan Borrell, President

Date

10-12-22

Client:

Signature: Scott Jenkins, Chair
Weber County Board of Commissioners

Date

Attest: Ricky Hatch, CPA
Weber County Clerk Auditor