



STATE OF UTAH

CONTRACT AMENDMENT

AMENDMENT # 2 to CONTRACT NO. 220630328 Ogden Valley Wayfinding Signage, Phase II

TO BE ATTACHED TO AND MADE A PART OF the above-numbered contract by and between the State of Utah, Division of Outdoor Recreation, referred to as the “State”, and Weber County referred to as the “Contractor” for the purposes of this amendment.

THE PARTIES AGREE TO AMEND THE CONTRACT AS FOLLOWS:

1. Contract period

May 19, 2022	(original contract effective date)
August 2, 2024	(current contract termination date)
October 18, 2024	new contract termination date

2. Contract amount

\$81,540.36	(current contract amount)
	(amendment amount)-
n/a	new contract amount
	add current amount to amendment amount

3. Other changes. N/A

4. Effective Date of Amendment. This amendment becomes effective upon signing by all parties on page 2 and final execution of the amendment by the Utah Division of State Finance’s processing of the amendment.

5. Other Terms and Conditions. All other conditions and terms in the original contract and previous amendments remain the same.

[The remainder of this page left blank intentionally]