



# AIA®

# Document G802° – 2017

## Amendment to the Professional Services Agreement

**PROJECT: (name and address)**  
 Ogden Eccles Conference Center  
 Remodel  
 2415 Washington Blvd.  
 Ogden, UT 84401

**AGREEMENT INFORMATION:**  
 Date: October 17, 2022

**AMENDMENT INFORMATION:**  
 Amendment Number: 22215.00 Amd. 2  
 Date: October 10, 2023

**OWNER: (name and address)**  
 Weber County, on behalf of Weber  
 County Culture, Parks & Recreation

**ARCHITECT: (name and address)**  
 VCBO Architecture

2415 Washington Blvd.  
 Ogden, UT 84401

524 South 600 East  
 Salt Lake City, UT 84102

The Owner and Architect amend the Agreement as follows:  
 Construction costs have increased for the project's overall construction and FF&E from \$11,240,155.00 to \$17,700,000.00.

The Architect's compensation and schedule shall be adjusted as follows:

**Compensation Adjustment:**

The original project had an estimated additional service for "kitchen/food service design" in the amount of \$44,100.00. As of Amendment two of this contract that kitchen/food service design fee has been reduced to \$24,600.00 based on a limited scope of work. That fee is outline below under amendment two in the table of fees.

Original Contract:	\$523,200.00
Amendment 1:	\$363,911.63
Amendment 2:	\$484,488.37
<b>Kitchen/Food Service Fees:</b>	<b><del>\$(19,500.00)</del></b>
<b>Total Fee:</b>	<b>\$1,352,100.00</b>

**Schedule Adjustment:**  
 N/A

**SIGNATURES:**

VCBO Architecture

Weber County Culture, Parks &  
 Recreation

\_\_\_\_\_  
**ARCHITECT (Firm name)**

\_\_\_\_\_  
**OWNER (Firm name)**

  
 \_\_\_\_\_  
**SIGNATURE**

\_\_\_\_\_  
**SIGNATURE**

Phil Haderlie, Principal  
 \_\_\_\_\_  
**PRINTED NAME AND TITLE**

Gage Froerer, Weber County  
 Commission Chair  
 \_\_\_\_\_  
**PRINTED NAME AND TITLE**

October 10, 2023  
 \_\_\_\_\_

\_\_\_\_\_  
**DATE**

**DATE**